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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM - FAMILY OF STRYKER ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1. This modification 10 to Delivery Order 0001 of Requirements Contract DAAE07-02-D-B001 is a bilateral modification.

2. The purpose of this modification is to accomplish the following:

   a. Extend the performance period end date for Delivery Order 0001 from 31 October 2004 to 31 December 2004.

   b. Increase the FSR/Home Support Hours under CLIN 0301AA 2,197 hours from 2,546 hours to 4,743.

   c. Provide additional funding in the amount of $227,477.38 at the rate of $103.54 per hour for the 2,197 additional FSR/Home Support

Hours under CLIN 0301AA.

3. With this Modification 10, the total amount obligated under Delivery Order 0001 is increased by $227,477.38 from $263,612.84 to

$491,090.22.

4. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 010 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0301          SECURITY CLASS: Unclassified

0301AA        SERVICES LINE ITEM                                                                           $        491,090.22              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: RAYTHEON FSR SPT (OCT04-DEC04

              PRON: X14GX001EH    PRON AMD: 03    ACRN: AE

              AMS CD: 31107180006

                   FSR RECURRING

                FSR in-garrison services in support of 2SBCT

                1/25th ID, Ft. Lewis, WA, for the period 1 November

                2003 to 31 31 December 2004.

                CLIN 0301AA is a Level-of-Effort (LOE) Cost-Plus-

                Fixed-Fee CLIN. The required FSR support for this

                period was a total of 2,546 hours at $103.54 per hour.

                The FSR price of $103.54 per hour is a composite

                rate comprising FSR labor (70%), Home Support (30%)

                plus a fixed fee of 9%.

                Modification P00010 Extends the period of performance

                through 31 December 2004 thereby adding 2,197 hours. The

                new total number of hours is 4,743.

                The rate is based on the following:

                Estimated FSR/Home support labor rate    $94.99

                Fixed Fee                                 $8.55

                Total Estimated Cost per hour           $103.54

                New total CLIN amount equals $491,090.22

                Estimated FSR/Home support labor rate  $450,537.57

                Fixed Fee                               $40,552.65

                Total estimated Fee Bearing Cost       $491,090.22

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       491,090.22
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0301AA  X14GX001EH             AE       1        $         263,612.84  $         227,477.38            $         491,090.22

        31107180006                   4GXP06

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $         227,477.38

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   42033000045R5R07P3110712516  S20113                W56HZV           $         227,477.38                                                                                                          __________________

                                                                                          NET CHANGE    $         227,477.38

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,158,692.43              $         227,477.38              $       1,386,169.81
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